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CONSTRUCTION
v
Owner's Change Order 0005
Title Change'Order #5
Date 18-Apr-2017
Architect Owner
Alan Pemstein Robert Carrier
HMFH Architects, Inc. Dover School District
130 Bishop Allen Drive 61 Locust Street 409
Cambridge, MA 02139 Dover, NH 03820-4132
Incorporated Change Proposals E 2
Proposal | Description ) Amount
190037 ASI-022 Elevator Roof Structure 0.00
190038 ASI-21.1 Curtainwall Revisions 4,947.00
190050 AS| 031/RFI 189 - Eliminated Catwalk Steel Mesh Guardrail at Auditorium -6,314.00
190078 Paint Booth Procurement - 139,396.00
Total: 138,029.00
Notes

This change order covers the éhange proposals listed above. Attached to this change order are signed cover letters for each
change proposal.

Contract Value Summary

Original Contract Sum . ' 71,643,000.00
+ Net Change by Previously Authorized Requests and Changes 667,676.00
Contract Sum Prior to This Change Order 72,310,676.00
+ Amount of This Change Order ] 138,029.00
New Contract Sum Including This Change Order 72,448,705.00
Contract Schedule Summary ! ) _ ]
Original Contract Completion Date 21-Aug-2019
+ Net Days Change by Previously Authorized Requests and Changes ] . 0
Contract Completion Date Prior to This Change Order 21-Aug-2019
+ Days Change by This Change Order ) - ] )
+ New Contract Completion Date Including This Change Order 21-Aug-2019
Contractor / Purchaser ] = Owner
Signature Date Signature Date
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Scott Blair Robert Carrier
Project Manager Joint Building Committee Chair

The space below this signature block is intentionally left blank.
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